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NOVEMBER 30, 1994

. Bayonne Barrel & Drum 0.8.C. Joseph Cosentino
Project # 16441-2R ‘ R.M. Mark R. Ellis

OJECT ACTIVITY FOR THE MONTH ON NO ER:

* Concluded the drum de-heading evaluation of 400 drums related
to the estimated 10,000 acid pack drums. This was performed to
gain an estimated time frame to safely separate the liner from
the drum and further determine that 10 % of these drums did in
fact contain residual liquids containing < 1 Ph and questionably
R.C.R.A. empty.

* Completed fence line repairS‘which also inoluded four gates;

* Completed the loading, transporting and disposal / recycling of
an estimated 3,100 yds. or 707 tons of shredded rubber tires, the
equipment used for this task is then deconned and demobilized.

* Concluded the test blending of samples needed for final .
disposal analysis, samples submitted to lab and will have results
turned around by December 14, 1994. .

* Mobilized, setup and began the drum shredding operation of the
estimated 33,000 R.C.R.A. empty drums, located on the south
property, Schiavone-Bonomo Corp. is the transporter and Recycler
of the shredded steel. 8,416 drums have been shredded to date.

* Demobilize the mini-lab trailer and the chemist upon completion
of the test blending of disposal samples. .

* Removed rubbish from the garage of building # 6, make way for
Weston TAT to safely remove all files from inside cabinets for
ditto copying and mobilized a third office trailer for the Weston
to place rental copiers inside to perform this function.

* Removed approximately 637.5 gallons of water from inside an
underground storage tank found a beside building # 8. This tank
was also thought to be a separator, two one quart samples were
taken from the bottom.

* Mobilize holding tank for the 1iquids found thru the drum
handling process, various liquids such as paints, sludge and rain
water still reside inside some drums.

* Placed warning signs every 100 ft. along the perimeter fence
line to deter any outsiders from wanting to enter. A
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FURTHER ACTIVITIES INCLUDE:

* Continue the presently ongoing task of the drum shredding
operation, to include the segregation of any drums that contain
residual waste, liquids and solids, to further include drums with
labels. :

# Mobilize the Gilbert Drum De-header from WADCO, begin the de-
heading operation, separating the poly liners from the drum, then
shredding the drum remains and staging the poly liners for future
disposal. All liquids encountered to be bulked in the '
holding tank.

* Demobilize the third mobile office provided for Weston TAT to
perform there duplication of files.

* Remobilize the project chemist (Ken Klinger) to finalize all
drum log information with the final analytical packages provided
by the labs. Further assemble the waste streams for composite
bulking activities. '

* OB / QC of the final disposal analysis of all waste streams to
then be reviewed by the project T & D coordinator Steve
Wurzburger, to facilitate moving forward for request for quotes
and ultimatly profiling into disposal facilities.

* Conclude the covering of the ash / soil piles at the south
property to deter further run off of any contaminants.

" * Mobilize additional personnel needed to man the drum de-heading
operation to include a H & 8 officer.

D.O. Ceiling = § 780,000.00
Estimated cost to date = § 521,519.63
Percent of D.O. Ceiling utilized = 66.861

Mark R. Ellis
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JOB 16441-2R D.0. 2001-02-039
Drum Progress Drums Shredded Poly Liners Tons Removed Reimbursement
M 10/31 38
T 11/01
W 11/02 105
T 11/03
F 11/04 93
M 11/07 57
T 11/08 10 11
W 11/09 366
T11M10 525 8
F11/11 327 10
M 11/14 500 10.08
T1115 646 8.43
W 11/16 700
T1117 800 22.39
F11/18 605 11.29
S 11/19 555
M 11/21 455 24.55
T 11/22 605 14.46 $3,280.60
W 11/23 451
M 11/28 575 13.08
T 11/29 575 13.26 $3,031.46
W 11/30 721 12.03
T 12/01 545 13.52
F 12/02 500 13.28
S 12/03 581
M 12/05 678 12.05
T 12/06 433 11.98
Totals 11,153.00 198.4 $6,312.06






